Action Item 10. - Model update list of tasks and schedule - City will provide a proposal.

Table 1 provides the proposed schedule for completion of the model update and re-calibration, inclusive
of collecting the additional rainfall and flow monitoring data requested by EPA.

Table 1 - Hydrologic and Hydraulic Model {"H&H Model") Update and Calibration Schedule

Due Date (Months

Task from NTP )

1. Develop Rainfall and Flow monitoring plan 2
2. EPA & PADEP Approval of Rainfall and Flow Monitoring Plan 1*
3. Contract for Rainfall and Flow Monitoring 2
4. Flow data assessment and additional rainfall and flow monitoring 12
5. H&H Model refinement to validate and calibrate the model 14
6. Dry and Wet weather flow calibration, including quantitative and gualitative 16
calibration criteria

7. Model validation Report 18

Notes

* Any delay in providing the approval by the Due Data shall increase the Due Date for
each subsequent task by the duration of the delay
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